

Seaview Energy Resilience Project

Petone Community Board Meeting



Project Background

- Fuel received via Seaview Wharf supplies fuel throughout lower North Island.
- The Seaview Energy Resilience Project will replace the existing fuel pipeline and upgrade the Seaview Wharf.
- This will enable these critical assets to be resilient to an earthquake and continue to provide this critical lifeline service.
- It also future-proofs this asset to changes in fuel types.

The project is being undertaken in three stages:

- Stage 1 – pipeline replacement, Point Howard to Port Rd (completed)
 - Stage 2 – Seaview Wharf upgrade and pipeline replacement (underway)
 - Stage 3 – onshore pipeline replacement (underway)
-
- Z Energy is leading the pipeline replacement (for pipeline owners).
 - CentrePort are leading the wharf upgrade.

Stage 3 – new pipeline in Port Road



523340-0000-DRG-CC-0027

523340-0000-DRG-CC-0028

523340-0000-DRG-CC-0029

523340-0000-DRG-CC-0030

523340-0000-DRG-MM-1002

NZOGL HUTT CITY TERMINAL

523340-0000-DRG-MM-1003

523340-0000-DRG-CC-0032

523340-0000-DRG-CC-0031

523340-0000-DRG-CC-0025

523340-0000-DRG-CC-0026

523340-0000-DRG-CC-0024

523340-0000-DRG-CC-0023

523340-0000-DRG-CC-0022

NZOGL SEAVIEW TERMINAL (BP)

MOBIL SEAVIEW TERMINAL

523340-0000-DRG-CC-0021

523340-0000-DRG-CC-0020

523340-0000-DRG-CV-2001

523340-0000-DRG-MM-1001



Stage 3

- Port Road closed from Wednesday 23 April '25 for 3-months.
- Motor home waste dump station on Port Rd will be closed.
- North bound bus stop on corner of Seaview Rd and Port Rd will be closed.
- Access to Seaview Marina and all businesses maintained.
- Alternate routes for pedestrians and cyclists to be implemented.
- Electronic signage boards to be erected to warn of the closure.
- Vital that southbound traffic turn at Barnes St or Gracefield Rd.
- All affected businesses have been door knocked to discuss.
- When Port Road re-opens, a one-way system will be implemented which will remain in place until Xmas.
- Re-opening the road to 2-way traffic will be progressively implemented once all works have been completed.

Port Road Closure




Port Road One-Way System



Stage 2 – Seaview Wharf Upgrade

Stage 2 Update

- Main wharf upgrades continue e.g. mooring dolphins and foam fire suppression system
- Work on approach wharf elements underway
- On track for completion mid 2025
- Point Howard Wharf demolition (for HCC) near completion
- Point Howard reinstatement design (interface with Tupua Horo Nuku) late 2025
- Staging wharf removal 2026??
- Check updates at www.seaviewproject.co.nz



Thank you