
Construction Starts early 2022, 
projected to take 9 months

Wainuiomata Town Centre 
Framework and Streetscape Design 
Initiated late 2020

Workshops held with community  
November 2020

Concept design approved by  
Hutt City Council on 14 July 
$8.55m funding approved in the 
Long-Term Plan

Stage One of tender -
Registration of Interest (ROI) closed  
Early October 2021

Appoint Lead Contractor
for Construction
December 2021

Developed Design Completed 
October 2021

Wainuiomata Mall  
Development Started  

September 2020

Design Team Engaged
November 2020

Engagement on initial
concept design
April-May 2021

Surveying completed
July 2021

Cultural Narrative and
Overlay developed 

October 2021

Stage Two of Tender -  
Request for Proposals (RFP)  

released to shortlisted suppliers  
November 2021

Detailed Design Complete
December 2021

Development Plan Completed2016

2021

2020

Waiunuiomata 
Streetscape  Timeline


