

Tupua Horo Nuku Update

Eastbourne Community Board

Tuesday 15th April

Three thick, light blue wavy lines that flow from the bottom right towards the center of the slide, creating a sense of movement and depth.

Ngau Matau / Sorrento Bay

- Construction programme on target
- North and South approach



Whiorau bay



- Construction program challenges
- Seawall preparation difficulties at southern end
- Northern end tracking well

York Bay



- 99% Complete
- Etching mahi has been complete
- Mauri marker

Mahina Bay



- Construction program on target
- North and South approach
- Ecology challenges
- Sunshine Bay

Education Campaign

- "Muritai School Korero Paki"
- 400 short stories and pictures
- Maungaraki Scout Group



Kia ora Thank You

Please contact us here at tupuahoronuku@huttcity.govt.nz if you have any concerns

Three thick, light blue wavy lines that flow from the bottom right towards the center of the image, creating a sense of movement and depth.